
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:42 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 307 Date: 17-May-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 616

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.11" Overcast with high winds and heavy rain in the AM

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Chris Havel and Abbas Iranmanesh's diaries for more details regarding ABF and Macalloy's
equipment, labor, and operations for stressing (100% of Pjack) the South W2E Hinge K Macalloy rods.
- Assisted Chris Havel with monitoring the Hinge K Macalloy rod stressing operation. No significant
problems were encountered with the actual stressing of the Macalloy rods. It should be noted that the high
winds and heavy rain stopped stressing operations approximately at 9:00am.
- Worked on project surveying issues related to OBG and cable work.
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